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PROJECT Terminals 5 and 6 Maintenance Dredging

CONTRACTOR Mickey Marine

CONTRACT NO. 52374/OOD090

SUPERINTENDENT Greg Speyer

DAY OF WEEK & DATE: Wednesday. January 24, 2001

WEATHER Overcast to Partly Cloudy, AM - Light Rain

.' REPORT NO.

TEMPERATURE 40-45

003

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:

Hickey Marine -
Port Navigation - Manager, Captain, Crane Operator, 2
Deck Engineers, Electrician

MAJOR EQUIPMENT ON JOB (Size/capacity and Hours):

Hickey Marine -
Port Navigation - 67 Ton Water Crane, Rental Spud Barge,
Landing Barge, WLW Tugboat, Tender Don, Hickeys1 Dredge Barge
(Dump Scow), Toyo Pump

CHRONOLOGICAL ACCOUNT OF DAY'S WORK

7:00 am Per telecon with Greg (Hickey), Tidewater was looking for the Port Dredge and inquired about location and if the lights
were on.

7:20 am Per telecon with Walt (Port Engineer), we discussed the dredging operation. Walt informed me that he would be at the
Port Rehandling Facility shortly.

8:00 am I met with Mitch (Port Deck Engineer) and we inspected the rehandling facility berms together. There were no
breaches of the berms observed. The silt fencing appeared to be in good condition and functioning adequately.

9:00 am I observed that there appeared to be no visible turbidity at the boat ramp area of the Port pumping site.
Marcel (Port Project Manager), Walt (Port Engineer), Rob Cook (Navigation Manager), and John Childs (Port Environmental)

were on site to observe the pumping operation. The Toyo pump was being used to remove dredge material from Bin No.4 of
Hickeys' dredge barge (dump scow).

9:30 am John Childs (Port Environmental) sampled the water-soil mixture from the outflow pipe at the rehandling facility.
Per telecon with Greg Perkins (Hickey), he would be coming to the site to observe the pumping operation. He inquired if the

material could be pumped out with the 4 inch screen straddled over 2 bins. I indicated that there would not be sufficient access
to the bottom of the bins to thoroughly remove material.

I met with Marcel (Port Project Manager). He inquired if Hickey could start dredging this afternoon at Terminal 5, since the
pumping might be completed before noon. Per telecon with Greg Speyer (Hickey), he was not prepared to mobilize his crew this
afternoon. He also informed me that Perkins would not be coming to the site today. I notified Marcel. Per telecon with John
Durst (Port CCM), I notified him as well.

10:00 am I observed that there appeared to be no visible turbidity at the boat ramp area of the Port pumping site.
The pumping of barge Bin No.4 was completed to approximately 2 feet above the bottom steel plates. The Toyo pump was

moved to Bin No.6 to remove mostly water from the bin.

10:20 am Jeff Hawkins (Dredge Captain) pulled up the water intake fish screen. I observed that the screen appeared to be
clean. There were no fish observed on or inside the screen enclosure.

10.30 am Per voice message to Greg Speyer (Hickey), I informed him that the pumping of material was nearly completed. After
the pumping of water was completed, the barge would be available for removal. I indicated that I anticipated that there would be
approximately 2 feet of water remaining in the bins, with the exception of the bin with the screen on top and the bin with the
debris.
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10:45 am I observed that there appeared to be no visible turbidity at the boat ramp area of the Port pumping site.

11:00 am The pumping of water from the bins was completed. I estimated that there was approximately 1 foot of water in Bin
No.6, 4 feet of water in Bin No.5 and 2 feet of water in Bin No.4. I notified Greg Speyer (Mickey). I indicated that the barge was
available for removal. -.- • • • •,

11:30 am Before leaving the Suttle Road Rehandling Facility, I inspected the berms and silt fences and determined that they
were unaffected by the pumping operation.

«

3:00 pm Per telecon with Jeff Hawkins (Port Dredge Captain), he requested notice by 1500 hours tomorrow, if pumping was
required on Saturday or Sunday.

4:00 pm Per telecon with Greg Speyer (Mickey), they will be at Terminal 5 at 8:00 am tomorrow. ;

4:30 pm Per voice message to Tim Hagedorn (Hagedorn Survey), I informed him that we anticipated a need for surveying at
Terminal 5 on Saturday or Sunday.

6:30 pm According to John (Port CCM), there was now a ship scheduled for Terminal 5 on Sunday morning. However, there
was a possibility of dredging on Tuesday or Wednesday after the ship leaves Terminal 5: :
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